
N00296.001027
MOFFETT FIELD
SSIC NO. 5090.3

5090
Ser 1813SC/00567

....-- - r4--DEClgg0

From: Commander,Western Division, NavalFacilitiesEngineeringCommand
To: Distribution

Subj: INSTALLATIONRESTORATIONPROGRAM MONTHLYSTATUS/AUIE..ON
REPORT FOR NOVEMBERAT NAVAL AIR STATION, MOFFETI' FIELD

Encl: (1) NAS MoffettField InstallationRestorationMonthly Status/ActionReport,November
1990

1. Enclosure (1) is the NAS MoffettField InstallationRestoration Status/ActionReport for
November 1990.

2. Should you have any questions regardingthis matter, thepoint of contact is Commander,
Western Division,NavalFacilitiesEngineeringCommand (Atm: Mr. StephenChao,
Code 1813SC,(415) 244-2552).

Original_.gnod byl

RICHARDSP/AYDARIANBy direction

Distribution:
• lV Departmentof HealthServices (Atm: CyrusSabahari) I1_9_,,_ . _ .I

CaliforniaRegionalWater Quality ControlBoard (Attn: Wil Bruhns)/1_-. _
U.S. EnvironmentalProtectionAgency (Attn: Lewis Mitani) ]O_t-(_

Copyto:
SantaClaraValleyWaterDistrict (Aim: Tom Iwamura)
SantoClaraHealthDepartment(Attn: WayneYip)
State Water ResourceControl Board (Atm: OilTorres)
CaliforniaWasteManagementBoard (Attn: JackMiller)
City of MountainView (Attn: RussFrazer)
City of Sunnyvale(Atm: Dan Firth)
NASA/Ames ResearchCenter (Atm: SandraOlliges)
CDM FederalProgramsCortxrafion (Atm: Sue Loyd)
Middlefield-Ellis-WhismanStudyArea (Arm:George Gullage)
Blind copy to (w/end):
PRC EnvironmentalManagement,Inc.(Am: ThomasAdkisson)
International TechnologyCorporation(Arm: Keith Bradley, Knoxville)(Atm:Dennis Robinson,
Martinez)
Martin MariettaEnergy Systems,Inc. (Atm: PaulaPrim)
COMNAVBASESanFrancisco
NAS MoffettField(Arm: SteveAnschutz)
1813SC,Admin. Record, (w/o encl) 181, 1813, 1813PK
Writer: Stephen Chao, 1813SC,x2563
Typist: A. Araujo, 901214,NOV Month Report

File: MOFFETI'/MONRPT / 0 2-7

 02-3
]oq

I_



INSTALLATIONRESTORATIONPROGRAM
MONTHLYSTATUS/ACTIONREPORT

NAVAL AIR STATION, MOFFETT,CALIFORNIA

NOVEMBER 1990

1. Progress During the Reporting Period

The second quarter groundwater sampling of the Phase II wells at Sites
8 and 9 was conducted in November (November Phase II field activities
are shown on Table 1, and overall progress on Phase II activities is
shown on Table 2.).

The Phase I wells at Sites 8 and 9 were sampled concurrently.

Removal of blockages from abandoned well 14M02 was completed in
November. A concrete plug was encountered at 773 ft and permission
was granted from the Santa Clara Valley Water District to abandon the
well. After collection of water samples and geophysical logs, both
14M01 and 14M02 were sealed by grouting to the surface. The status of
abandoned well closure activities is shown on Table 3.

The Phase II tanks and sumps were removed and the sites were restored.

- The 35-per,cent designs for Sites 12 and 14 were completed,

The Site 14 Field Investigation Technical Memorandum was completed.

- The Building 29 Area Field Work Plan was completed.

- Building 29 Area field work began. Utility clearing for all subsurface
work was completed and soil gas/CPT-Hydropunch work began.

- IS8 and IS9 field work continued. All soil-gas/ePT-Hydropunch work
was completed. The shallow soil borings were completed and shallow
wells were installed. Test-holes for deep wells were completed.
Sampling of existing IT and NASA wells began.

2. Reports Submitted and Meetings

- Third Quarter, 1990 Quarterly Report to Martin Marietta Energy Systems,
Inc. (Energy Systems), NAS Moffett Field and WESTDIV (November 30,
1990).

- The Site 12 and 14, 35-percent designs were submitted on November 6
and November 2, 1990 respectively.

-The Site 14 Field Investigation Technical Memorandum was submitted on
November 8, 1990.



- Building 29 Area Field Work Plan was submitted on November 6, 1990.

- A Technical Review Committee Meeting was conducted at NAS Moffett
Field on November 6. Presentations were made on the status of the
Federal Facilities Agreement, results of Phase II tank and sump
removals, status of abandoned well closure, and_statl_s of Inferred
Sources8 and 9 fieldactivities. +-

• The-+monthly regulatoryagency+ meeting was held on November 28.
1990.

3. Problems Encountered and Resolutions

Difficultiesencounteredby IT in transferof analyticaldata from the
laboratorywere resolvedand the QuarterlyReport scheduledfor submittalon
November 15 was issuedon November 30.

4. Reports and Meetings Scheduled for December/January Submittal

Site 12 and 14 designs will continue.

- Monthly agency meetingto be held on January 15, 1991.

5. Planned Field Activities for December and January

- Complete site finishing at Wells 14M1 and 14M2.

- Complete IS8 and IS9 field work

- Complete Phase II Ttmk/Sump location well installations

- Complete Building 29 Area field work

- All other planned field activities for December and January are shown
on Table 4.

6. Key Personnel Change_

None

7. Chemical Laboratory Data Status Report

- AU laboratory analysis data packages for Phase I and Phase II tank
removals and Phase I tank location wells have been received.
Laboratory reports will be provided in the draft tank removal report.

--Laboratory analyses packages for Site 14 south wells and soil borings
have been received. Results were submitted in the Field Investigation
Technical Memorandum.



- Laboratory reports for IS8 and IS9 field work have not yet been
received.

_' 8. ['ercentag_ of Proiect Comoletion

- Phase I tank removal tasks - 100% complete _-

- Phase I tank location wells - 100% complete

-Phase II tank removal tasks - approximately 100% complete

- Phase II tank location wells - 30% complete

- Phase I and II Field Work Report - approximately 50% complete

Source Control Evaluations, Sites 12 and 14 - 100% complete

- Abandonment of Known Wells - Approximately 80% complete

- IS8 and IS9 Field Work Plans - 100% complete

- IS8 and IS9 Field Work - 50% complelz

- Building 29 Field Work Plan - 100% complete

- Building 99 Field Work - 25% complete

- Sites 12 and 14 Source Control Designs - Approximately 35% complete
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TABLEI. PHASEII FIELDACTIVITIESFORNOVEMBER1990
NASMOFFETTFIELDRI/FS

-o

SOIL --. WELL ,. WELL WELL
SITE BORINGS INSTALLATION DEVELOPMENT SAMPLING

-._- o-.-° ..... o------mm

4/617 .....

8 o - - X
9 - - - X
12 - - X

• 14 m . -- X i
i

NOTE: X DENOTESACTIVITY.
.; - DENOTESNOACTIVITY.

= I •
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TABLE2. STATUSOF PHASEII FIELDACTIVITIESAS OF NOVEMBER30, 1990
NAS MOFFETTFIELDRI/FS

CONE PENETROMETER HYDROPUNCH SOIL BORINGS WELL INSTALLATION
SITE PLANNED COMPLETE PLANNED COMPLETE PLANNED COMPLETE PLANNED COMPLETE

3 8 8 6 6 3 0 11 0
4/6/7 14 14 9 9 4 0 13 0

5 39 39 39 39 26 0 18 0
8 19 19 17 17 6 6 4 4
9 35 35 39 39 ll 11 33 33

I5 0 0 0 0 9 0 0 0
16 0 0 0 0 4 0 0 0

TOTAL 115 115 110 110 63 17 79 37

NOTE: FREE-PRODUCTWELLSARE INCLUDEDINTOTALS. ONEWELLAT SITE9 WAS

REMOVEDFROMPLANSDUETO LOCATIONCONSTRAINTS.

NOTE: "PLANNED"REFERSTO THE ITEMSCURRENTLYPLANNED.THISNUMBERMAY DIFFERFROMTHE NUMBER _

OF ITEMSORIGINALLYPLANNED. '_:I



TABLE3. STATUSOFABANDONEDWELLCLOSUREAS OF
November 30, 1990, NAS MOFFETTFIELD

WElL

12N01 Well is not at reported location. Existence is
uncertain.

23A01 Determined to be located off NAS Moffett property.
No further activity planned.

14M Aboveground structure reported to be well 14M has
been removed. Excavation revealed no well at
reported location.

14M01 Well closure was completed on November 20, 1990.

14M02 Well closure was completed on November 19, 1990.
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TABLE4. PROJECTEDFIELDACTIVITIESFORTHEMONTHSOF DECEMBER1990ANDJANUARY]991,
NAS MOFFETTFIELDRI/FS

SOIL BORINGS WELL INSTALLATION _ WELL DEVELOPMENT WELL SAMPLING
SITE DECEMBER JANUARY DECEMBER JANUARY DECEMBER JANUARY DECEMBER JANUARY

3 0 0 0 5 0 0 0 0
4/6/7 0 0 0 3 0 0 0 0

5 0 0 0 0 0 0 0 0
8 0 0 0 0 0 0 0 0
9 0 0 0 0 0 0 0 0
12 0 0 0 0 0 0 0 0
14 0 0 0 0 0 0 0 0
15 0 0 0 0 0 0 0 0
16 0 0 0 0 0 0 0 0

TOTAL 0 0 0 8 0 0 0 0


